STATE WATER CONTROL BOARD ENFORCEMENT ACTION

AMENDMENT 10
SPECIAL ORDER BY CONSENT
ISSUED TO
KING GEORGE COUNTY SERVICE AUTHORITY
FOR
DAHLGREN DISTRICT WASTEWATER TREATMENT PLANT
PERMIT NO. VA0026514

SECTION A: Purpose

Thisis an Amendment to a Consent Specia Order (“Amendment”) issued under the authority of
Va. Code 862.1-44.15(8a) and (8d) by the State Water Control Board to King George County
Service Authority (“County”), for the purpose of revising certain provisions of that Consent Speciad
Order (“Order”) issued by the State Water Control Board to the County regarding the Dahlgren
wastewater trestment plant (“WWTP”) on June 30, 1997, and amended January 22, 1999, and
September 20, 2000.

SECTION B: Bassfor Amendment

1. Inreevant part, the Order required that the County complete construction of the upgrade
and expangon of the WWTP and achieve compliance with find Permit effluent limits by
December 31, 2001.

2. Congruction of the first phase of the upgrade and expansion isin progress, but the County
did not complete construction as scheduled and did not meet the December 31, 2001
deedline for compliance with find Permit effluent limits for anmonia DEQ NVRO saff met
with representatives of the County on June 27, 2001. At that meeting, County
representatives explained that the construction schedule has been delayed because the



CSO Amendment
Dahlgren WWTP

Page 2

County had incorporated additiona enhancements into the design of the upgrade and
expansion and that the County’ s review and gpprova of the revised design for the upgrade
and expansion and the necessary |oan approvals had taken longer than planned. Findly, the
County determined that it needed to complete the construction of the upgrade and
expansion in two phasesin order to continue to operate the WWTP while the construction
of the upgrade and expansion proceeds. The phased construction adds additiond time to
the congtruction schedule as initialy proposed in January 1999. In aletter dated July 2,
2001, the County requested that the December 31, 2001 compliance date be extended. At
that time, the County anticipated that the WWTP would achieve compliance with fina
Permit effluent limits for ammonia by December 31, 2003.

. DEQ advertised the proposed amended Order for public comment on November 5, 2001.

Because of the number of comments received during the public comment period, DEQ
removed the proposed amended Order from the agenda of the Board’ s December mesting
in order to address those comments.

. Inthe meantime, the County employed a new consulting firm that proposed additiona

revisons to the desgn of the upgrade and expansion of the WWTP. The additiona
revisons were incorporated, in part, to ensure that the WWTP achieve compliance with
fina Permit effluent limits for copper, seenium, and zinc which became effective in March
2002. Therevisonsincluded, anong other things, enhancing the WWTP s biologica
nutrient remova processin the first phase of congtruction, moving the WWTP s outfal from
Williams Creek to Machodoc Creek, and increasing the WWTP s design flow to .5 million
gdlons per day (*“MGD”) in Phase | and to 1.0 MGD in Phase Il. DEQ staff met with
representatives of the County on March 12, 2002 and June 20, 2002 to discuss the revised
plans. At the June meeting, County representatives anticipated that with the revised design
the WWTP would achieve compliance with fina Permit effluent limits for ammonia, copper,
zinc, and selenium by August 1, 2004 and requested that the compliance date be extended
accordingly. Construction of Phase | of the upgrade began on March 15, 2002. The cost
of the upgrade and expansion is estimated at $6,700,000.00.

. During the months of January through March 2001, the WWTP exceeded interim effluent

limits for anmonia. The DEQ issued awarning letter on March 26, 2001, and Notices of
Violation on April 11, 2001, and May 10 2001, notifying the County of the exceedences.
The exceedences were caused by operation and maintenance problems at the WWTP. The
County has corrected the problems, and the WWTP is now in compliance with interim
effluent limits for anmonia

6. Therefore, the State Water Control Board and the County agree thet it is appropriate to
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amend the Order as described below.

SECTION C: Agreement and Order

Accordingly, the State Water Control Board, by virtue of the authority granted it in 862.1-
44.15(84) and (8d), orders the County and the County agrees to perform the actions described in
Appendix A of this Amendment and comply with the interim limits described in Appendix B of this
Amendment, which supercedes Appendix B of the Order as amended September 20, 2000. Both the
State Water Control Board and the County understand and agree that this Amendment does not dlter,
modify, or amend any other provision of the Order and that unmodified provisons of the Order remain
in effect by their own terms.

The County a0 agreesto pay acivil chargein the amount of $4,200 within 30 days of the
effective date of the Amendment. Payment shal be made by check, certified check, or money order, or
cashier’s check payable to “ Treasurer of Virginia® and sent to:

Receipts Control

Department of Environmental Quality
Post Office Box 10150

Richmond, Virginia 23240

Either on atranamittd |etter or as a notation on the check or money order, the County shal
indicate that this payment is submitted pursuant to this Amendment and shal include the County’s
Federd |dentification Number.

And it isso ORDERED this day of , 2002

Robert G. Burnley, Director
Department of Environmenta Quality

King George County Service Authority voluntarily agrees to the issuance of this Amendment.
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By:
Date:
Commonwedth of Virginia
City/County of
The foregoing instrument was acknowledged before me this day of 2001, by
,whois , on behal f
of King George County Service Authority.
Notary Public

My commission expires.
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APPENDIX A

Schedule of Compliance
King George County Service Authority shall:
1 By March 15, 2002, begin congtruction of Phase | of the WWTP s upgrade and expansion,;
2. By February 28, 2003, complete construction of Phase | of the WWTP s upgrade and
expangon in accordance with plans and specifications approved by the Virginia Department of
Hedlth (“VDH”) and DEQ;
3. By April 1, 2003, begin congtruction of Phase Il of the WWTP s upgrade and expanson;

4, By August 1, 2004, achieve compliance with find permit effluent limits; and

5. Operate the WWTP in amanner that ensuresthat it produces the best qudity effluent of which it
is capable during the congtruction of WWTP s upgrade and expansion.



